

| Description            | Inspection | Date       | Status  |
|------------------------|------------|------------|---|
| ▼ Electrical Pmt       |            |            | <a href="#">Display Project / Inspection Comments</a> |
| ROUGH                  |            | 05/23/2025 | Approved  |
| ELECT FINAL            |            | 02/12/2026 | Approved  |
| ▼ Building Pmt         |            |            | <a href="#">Display Project / Inspection Comments</a> |
| Wall Cover             |            | 02/18/2026 | Approved  |
| 1035-Frame             |            | 05/07/2025 | Approved  |
| Ceiling Cover          |            | 02/18/2026 | Approved  |
| Struct Final           |            | 02/18/2026 | Approved  |
| INSULATION             |            | 05/07/2025 | Approved  |
| ▼ HVAC Permit          |            |            | <a href="#">Display Project / Inspection Comments</a> |
| COVER                  |            | 04/10/2025 | Approved  |
| AC FINAL               |            | 03/05/2026 | Approved  |
| GRILLE SEAL            |            | 07/08/2025 | Approved  |
| ▼ General Hold         |            |            | <a href="#">Display Project / Inspection Comments</a> |
| No Inspections To Date |            |            |   |
| ▼ Plan Review Fee      |            |            | <a href="#">Display Project / Inspection Comments</a> |
| No Inspections To Date |            |            |   |